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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 200 Date: 05-Jan-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 119

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed and approved timesheets, daily diaries.
·Reviewed WSWDs and NOPC, pending CCO log and Furlough tracking spreadsheets .
·Attended the weekly update meeting with MCM. Talked about the “unsatisfactory progress” in progress 
pay estimate #30, 12/20/09. We will make the corrections in the WSWDs and will revise the number of
days remaining on the contract based on the 810 days, not 650. This should bring back the project back to
satisfactory progress status. Also, we will get together with MCM this Thursday at 1:00 p.m. to go over the
pending EWBs. Greg also stated that they have not got paid for two CMS signs, which they have already
done. Sent a message to Sherif to find out why.
·Received an email from District Office to provide them with a copy of the Annual Solid Waste Disposal
and Recycling Report, CEM-4401, by January 15, 2010. Drafted State Letter 1768 and sent to MCM
requesting that information.
·Paul, Jonathan, Melinda, and Julie Hilton of MCM met to review the comments from the Environmental
Engineering Support and finalize SWPPP Amendments 26, 27 and 28. MCM will incorporate comments
and resubmit by the end of this week.
·Received an email from Alec Melkonians requesting to have your electrical guys work with Michael Lee
to get the camera for the S-Curve working again. Talked to Hazzaa to sent Sherif to investigate. Hazzaa
responded that we are not maintaining the Cameras. Some one else will take care of it.
·Sherif sent an email to Saeed Shahmirzai of PB to answer to the following : Please provide the following
revised plan sheets:
1. Relocating the two 50 pair # 18 communication cables with cable numbers 2473-27 and 2474-27 in one

conduit between Oakland Substation and the New Mole Substation instead of two conduits.
2. Final conduits and cables schedule between pier 21L and New Mole Substation.
3. Plan sheet 638R1 to install the TOS/COM and 600 V pull boxes (5T) 1500 mm west of the New Mole
Substation instead of 915 mm.
4. The two wooden lighting poles shown in Plan sheet E-198.
5. Plan sheet AE-3 to lower the lighting fixture (H2) in the New Mole Substation by placing the fixture at a
height of 2150 mm instead of 2350 mm.

We must have these revised plan sheets in order to process CCO 123.
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